

Sprint 3 Schedule Analysis

Dependencies and Network Diagram

The tasks for each feature were analyzed to identify dependencies and create a logical sequence of actions.

The network diagram illustrates these relationships and helps to visualize task flow across the sprint.

To keep the sprint on schedule:

1. Prioritize high-priority features like Feature 1 and Feature
2. Allocate additional resources to the critical path tasks
3. Schedule buffer time for integration and testing.

If delays occur:

- Use the network diagram to identify bottlenecks.
- For example, delays in Feature 2's pie chart implementation could affect sprint closure.
- Adjust priorities to resolve critical path issues first.

Learnings: This approach highlights the importance of early dependency analysis and clear task assignment

Features and dependencies on the next page

Features and dependencies:

